

CAITO	Boxed and Ready for Pickup
PORTLOCK	Boxed and Ready for Pickup
MAGNANT	Boxed and Ready for Pickup
MOSCA	In Queue for Shipping
RUZZA	In Queue for Shipping
ADDIS	In Queue for Shipping
H. ELLIS	In Queue for Shipping
WICKLINE	In Queue for Shipping
RAYFUS	In Queue for Shipping
LEFEBVRE	In Queue for Shipping
MEAGHER	In Queue for Shipping
B. MALONEY	In Queue for Shipping
PARTON	Stain finishing
A. BECKER	Stain finishing
S. KADYORIOS	Stain finishing
SCHULTZ	Stain finishing
ZHANG	Shelving/Bar tops > Pictures when built
LOUDERMILK	Shelving/Bar tops > Pictures when built
REITER	Shelving/Bar tops > Pictures when built
CHELLINO	Shelving/Bar tops > Pictures when built
CARCAREY	Shelving/Bar tops > Pictures when built
LIEBERMAN	Shelving/Bar tops > Pictures when built
KIRSCH	Shelving/Bar tops > Pictures when built
GIBBONS	Shelving/Bar tops > Pictures when built
VAUGN	Shelving/Bar tops > Pictures when built
HAERTLING	Shelving/Bar tops > Pictures when built
MITCHELL	Shelving/Bar tops > Pictures when built
HIETPAS	Shelving/Bar tops > Pictures when built
HILLIKER	Shelving/Bar tops > Pictures when built
FARRAR	Shelving/Bar tops > Pictures when built
BATES	Shelving/Bar tops > Pictures when built
SHEA	Shelving/Bar tops > Pictures when built
MALONEY	Shelving/Bar tops > Pictures when built

OSBORN	Shelving/Bar tops > Pictures when built
JENKINS	Shelving/Bar tops > Pictures when built
FELTEN	Shelving/Bar tops > Pictures when built
TAGMAN	Shelving/Bar tops > Pictures when built
BEAVEN	Shelving/Bar tops > Pictures when built
VEREEN	Shelving/Bar tops > Pictures when built
CASALE	Shelving/Bar tops > Pictures when built
GUILLEN	Shelving/Bar tops > Pictures when built
KOHTZ	Shelving/Bar tops > Pictures when built
LEAMERS	Shelving/Bar tops > Pictures when built
JURCZNSKI	Shelving/Bar tops > Pictures when built
BESENHOFFER	Shelving/Bar tops > Pictures when built
BLUNT	Shelving/Bar tops > Pictures when built
MCCABE	Bar Framing > Pictures when framed
TURCZYNSKI	Bar Framing > Pictures when framed
MAGGIO	Bar Framing > Pictures when framed
FOSHEE	Bar Framing > Pictures when framed
O'REILLY	Bar Framing > Pictures when framed
MCBRIDE	Bar Framing > Pictures when framed
J JOHNSON	Bar Framing > Pictures when framed
THRASH	Bar Framing > Pictures when framed
AMICK	Bar Framing > Pictures when framed
B. FERNANDEZ	Bar Framing > Pictures when framed
TAMBASCIO	Panel Making
PARKER	Panel Making
FLOYD	Panel Making
WHITE	Panel Making
J. WILLIAMS	Panel Making
JOHNSON	Panel Making
DAVIS	Panel Making
PROCTOR / JORDAN	Panel Making
ECKERT (Delivery/Instal	Panel Making
D. WILLIAMS (Delivery)	Panel Making

GADSBY	Components being cut
PASTERNAK	Components being cut
VAN METER	Components being cut
HOLDER (Delivery)	Components being cut
WIKER	Components being cut
TALBOT	Components being cut
VAZQUEZ	Components being cut
O. CHILDS	Components being cut
HEADRICK	Components being cut
TOOF	Components being cut
SIRUTA	Materials have been allocated
PERKINS	Materials have been allocated
K. WILLIAMS	Materials have been allocated
C. BROWN	Materials have been allocated
S. SMITH	Materials have been allocated
S. CECERE	Materials have been allocated
MEADE	Materials have been allocated
MILLER	Materials have been allocated
MURPHY	Materials have been allocated
EDDY	Materials have been allocated
K. STEWART	Work orders assigned
D. RUFF	Work orders assigned
REMPE	Work orders assigned
SPRINGER	Work orders assigned
D. GOMEZ	Work orders assigned
C. RISSE	Work orders assigned
K. HARDIN	Work orders assigned
I. WILBURN	Work orders assigned
B. MORAN	Work orders assigned
M. WILMUS	Work orders assigned
J. OYER	1 week from start
A. MARTIN	1 week from start
D. MIZE	1 week from start

HG. LANGSTON	1 week from start
L. BOYER	1 week from start
W. JOHNSON	1 week from start
K. KROLIKOWSKI	1 week from start
M. TWEED	1 week from start
J. SCHUCK	1 week from start
H. ESPOSITO	1 week from start
S. PLACIDE	2 weeks from start
C. MATSEN	2 weeks from start
R. PAPART	2 weeks from start
R. MARSCHALL	2 weeks from start
L. YORK	2 weeks from start
M. ANDERSEN	2 weeks from start
A. UREY	2 weeks from start
M. GILMORE	2 weeks from start
E. GOLDSMITH	2 weeks from start
B. COURTNEY	2 weeks from start
B. FREEBURY	3 weeks from start
M. DEMARCHI	3 weeks from start
E. REINER	3 weeks from start
C. DUNLOP	3 weeks from start
B. CAUSEY	3 weeks from start
R. PEPLINSKI	3 weeks from start
K. HENSEN	3 weeks from start
R. GARY	3 weeks from start
K. WEIST	3 weeks from start
J. SILVER	3 weeks from start
M. HINTZ	4 weeks from start
J. WAUGH	4 weeks from start
J. CLEARY	4 weeks from start
W. WOZNIAK	4 weeks from start
F. MITCHELL	4 weeks from start
D. ABBEY	4 weeks from start

N. WOOD

4 weeks from start

W. DAVIS

4 weeks from start