

M. CUSHING
B. DEMARCO (check dimensions)
S. SHIPMAN
J. OSHEA
B. ALLEN
K. NINNIS
H. HAKAIM
K. SHAW
M. RANZ
P. COLE
E. GILLIS
J. WARE
J. SEMBLER
S. KOPKIN
R.KAPPEL
VALENTIN
R. GIRTH
C. ROZEA
P. OCONNOR
R. HASHMALL
J. QUINN
J. MCCAULEY
R. SUKANICK
J. HUDGENS
R. RICE
N. CLARK
N. SPIEGLER

Work orders assigned
Work orders assigned
Work orders assigned
1 week from start
1 week from start
1 week from start
1 week from start
1 week from start
1 week from start
1 week from start
1 week from start
1 week from start
2 weeks from start
2 weeks from start
2 weeks from start
2 weeks from start
2 weeks from start
2 weeks from start
2 weeks from start
2 weeks from start
2 weeks from start
3 weeks from start
3 weeks from start
3 weeks from start
3 weeks from start

L. MILLS	3 weeks from start
S. STATHOPOULOS	3 weeks from start
A, IRWIN	3 weeks from start
K,. TACKETT	3 weeks from start
J. MURDOCK (confirm dimensions)	3 weeks from start
N. WOOLARD	3 weeks from start
S. JIMEMEZ	4 weeks from start
T. MCCARRON	4 weeks from start
T. BALLISTRIERE	4 weeks from start
S. LUPO	4 weeks from start